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Executive Summary 
 

This second quarterly report for Year Three of ERSP covers the period between October 1, 2011 

and December 31, 2011. 

 

The highlight of the quarter was the submission and Ministry review of the transition plan, which 

outlines how ERSP programs will be taken over by the Ministry for long-term sustainability. This 

progress was made despite even more changes in Ministry leadership. The current Minister is the 

seventh who has served during the tenure of ERSP. Unfortunately, the frequent leadership 

transitions have a destabilizing effect on the operations of the Ministry and result in delays in ERSP 

implementation in some cases. During this quarter ERSP also deployed a new Deputy Chief of 

Party (who was the former home office Project Director), and assigned a new Project Director to 

replace her, so the management team is fully staffed again. 

 

The ECE component made some accomplishments this quarter, and also faced some setbacks 

related to the transitions in Ministry leadership. The new Component Leader settled into her role 

well, while training, PI activities and renovations continued apace. Perhaps the most progress was 

made on Quality Assurance, where a committed group in the Ministry met repeatedly to review and 

revise the tools based on last year’s feedback, tested them in the field and finalized them for use in 

the spring semester. The setbacks included continuing conflict about the vision of the 

Comprehensive Training Program (CTP), and delays in the formulation of various important 

working groups tasked with reviewing the principals’ KG training, the revised supervision tool, and 

the special needs referral tool, to name a few. The Ministry also did not hire 14 well-qualified 

individuals to be KG supervisors, despite the urgent need for them; the sustainability of several 

ERSP ECE activities depends on having a sufficient cohort of professional KG supervisors. 

 

It was a successful quarter for YTC. MIS-Online was successfully transitioned to Ministry 

implementation, with the only outstanding issue of incorporation into the curriculum left to be 

resolved. The Hard Spots working group gathered data from the field and from Tawjihi results to 

determine three topics within the curriculum which require enhanced, digitized curriculum support. 

School to Career was extremely active, implementing Pathways to the Future with 110 schools 

around the country. ERSP furnished 71 career counselor offices and renovated four counseling 

centers. Life Skills through Sports activities were implemented by 24 coaches with support from 

the YTC team, and six sports areas were completely renovated and handed over to the Ministry. 

One primary challenge remained this quarter related to the Ministry’s payment of fees (as agreed) 

to the counselors, the trainers and the coaches. ERSP is actively following up to resolve this issue. 

 

As with previous years the implementation of the professional development activities has faced 

highs and lows. Delays still beset the implementation schedule, impacted from the previous quarter. 

However, the ERSP partner managed to keep the progress steady and overcome several significant 

challenges. Commitment to participation in a select number of schools and field directorates 

remains a problem not only for ERSP but for the Ministry who is simultaneously implementing 

their first round of professional development following the ERSP model. Enforcing accountability 

at the school and field directorate levels remains a challenge for the MoE in these politically 

charged times.   

 

This quarter brought yet more significant transitions in the MoE, including the Minister and the 

Managing Director of the Training Department.  The MoE Reforms efforts, the team feels, suffer a 

major set-back with the transitions within the Ministry.  Leadership is not only important but 

essential to progress with these major reform initiatives.  With the fluctuation in leadership agendas 

emerge within the MoE that are not aligned with the vision of the reform and discussion within the 
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MoE become insular.  The ERSP sponsored Leadership consultancy was subject to such politics, 

with the MoE not assuming strong leadership in backing the consultant and individual agendas 

impeding the fluency and focus of the consultant engagement.   

 

The Data Use component has made significant strides this quarter with the finalization and launch 

of all queries except the classroom behavior query, to be launched in January, and the development 

of all correlations, also to be launched in January.  The pilot training plan has been developed and 

agreed  upon with the MoE Planning Department and subsequent roll-out have been approved in 

theory with finalization to occur following the lessons learned from the pilot. A significant barrier 

and concern for the MoE continues to be the EduWave system architecture that houses this wealth 

of significant data, but lacks forethought to means of data extraction.  

 

In the next quarter, implementation will continue full-swing across all component areas. The 

feedback of Component Review meetings held with USAID in December will be incorporated into 

activities, enhancing and in some cases shifting our approach to strengthen the impact and 

sustainability of the project. 
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Acronyms 
 

CADER Change Agent for Arab Development and Education Reform 

COP Communities of Practice 

CTP  Comprehensive Training Program  

CTT Core Training Team 

DCU Development Coordination Unit 

DTQS Directorate of Training, Qualifications and Supervision 

DTT Directorate Training Team 

DU Data Usage  

ECD Early Childhood Development  

ECE Early Childhood Education 

ECT  Education Training Center  

EMIS Education Management Information System 

ERfKE Education Reform for Knowledge Economy 

ERSP Education Reform Support Program 

ETC Education Technology Center  

FD Field Directorate 

G1-3 Grade 1 to 3  

HS  Hard Spot  

ICT Information Communication Technology  

ITG Integrated Technology Group 

JEI Jordan Education Initiative  

KG Kindergarten  

K-3 KG to Grade 3 

KPI Key Performance Indicator 

JSP Jordan Schools Project 

LStS Life Skills through Sports 

M&E Monitoring and Evaluation 

MIS Management Information Stream 

MoE Ministry of Education 

PD Professional Development 

PE Physical Education  

PI Parental Involvement  

PIC Parental Involvement Coordinator  

QA Quality Assurance 

QRAEE Queen Rania Award for Education Excellence  

QRC Queen Rania Center  

QRTA Queen Rania Teacher Academy 

SDDP School and District Development Plan  

SOW Scope of Work 

STC School-to-Career 

TC Technical Committee  

TOR Terms of Reference 

TOT Training of Trainers 

TS Tracer Study  

YLM Youth Livelihoods Mapping 

YTC Youth, Technology and Careers 

WG Working Group 
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Program Description and Goal  

A. Overview of the Program 
The purpose of the Education Reform Support Program (ERSP) is to build on the experiences and 

successes of the Education Reform for a Knowledge Economy (ERfKE), and focus on particular 

aspects of the Ministry of Education policies, strategies and outreach systems in keeping with the 

reform vision. ERSP is assisting the education sector to develop the capacity to implement and 

sustain specific objectives of the second phase of ERfKE. The objectives of ERSP are: 

 Introduce consistent models and processes that establish institutional structures, systems 

and resources;  

 Develop and implement effective school-level training and support programs; and 

 Establish a critical mass of schools in which the models and processes have been 

implemented successfully with full participation of Ministry staff, supervisors, principals 

and teachers. 

 

B. Program Component Areas 
There are four areas designated by the MOE and USAID for ERSP support: 

1. Early Childhood Education (ECE): renovate and furnish kindergartens (KGs), enhance 

ECE approaches applied by teachers, build principals’ capacity to manage ECE resources, 

increase parental involvement in their children’s development, and support the 

institutionalization of the Quality Assurance system.  

2. Youth, Technology, Careers (YTC): build the capacity of school counselors, teachers and 

supervisors to provide students the skills they need to participate productively in the 

workforce through: capacity development, renovation and equipping counseling centers, 

offices, and playgrounds, and supporting the effective implementation of MIS online. 

3. Professional Development (PD): assist in the establishment of an in-service system for the 

professional development of teachers, principals and supervisors, support the 

implementation of an induction program for newly appointed teachers, and build 

institutional capacity within the MoE to provide effective PD systems for education 

professionals. A new activity is to provide intensive professional development and whole 

school development support to the JSP schools.  

4. Data Use for Decision Making (DU):  assist in the planning process at school, field 

directorate and central levels through enhancing access to data and the capacity to utilize it 

effectively in decision making.  

 

C. Summary for the Quarter 
Successes Achieved this Quarter  

 Submitted the transition plans for each component and received feedback from the Ministry 

about the plans. 

 Deployed a new DCOP in October. The new DCOP was already familiar with the project 

because she supported ERSP since its inception from Creative’s home office. 

 Conducted cross-component discussions about school leadership to ensure coordination of 

all ERSP activities involving principals. 

 Conducted component review meetings with USAID resulting feedback incorporated into 

activities, enhancing and in some cases shifting our approach to strengthen the impact and 

sustainability of the project. 
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Challenges 

 The change in leadership of the Ministry itself, and certain critical departments within the 

Ministry (such as the Directorate of Training, Qualifications and Supervision, DTQS) 

slowed progress on Ministry actions across the component areas. 

 

Associated Actions 

 Prepare to provide the new Minister an orientation to the goal, objectives and activities of 

ERSP. 

 Follow up on the transition plan by conducting Technical Committee meetings to formally 

endorse the plans and determine next steps for each component or major activity area. 

 

D. Program Component Area 1: Early Childhood Education 
ERSP is assisting the Ministry’s ECE Department to enhance its capacity and help them to recruit 

and train more ECE supervisors, improve systems for implementing the national ECE program,  

renovate and furnish kindergarten classrooms and 

playgrounds, and train teachers to use resources in a way that 

is developmentally appropriate for children in the early years 

of schooling, and enhance the KG quality assurance system.  

ERSP will participate in ECE policy development activities as 

well as development of training program materials to be 

implemented by the MOE. ERSP will support the training of 

Grades 1-3 (G1-3) teachers in a thematic approach to the 

curriculum and in methods that take into account the 

developmental learning needs of this age group.  

Objective 1.1 Strengthened Capacity of Ministry ECE Staff 

Successes Achieved in Quarter 2 

 Conducted two TC meetings to discuss ERfKE II ECD work plan and the activities 

achieved. 

 Received requests for proposals in December to resume the capacity building workshops. A 

short list was prepared to be shared with MoE for the final round of selection. 

 Identified one MoE/ECD Directorate staff member to carry out M&E activities, as per work 

plan. 

 

Challenges 

 The ECE team needs to develop the KG supervisors’ competencies, and the competencies 

should be based on the supervisors’ job description. However the MoE has still not finalized 

the supervisors’ job description. 

 

Actions to be taken 

 The ECE team will continue following up with the Ministry 

to urge the completion of the supervisors’ job description. 

In the meantime, we will not wait for it, but instead go 

ahead and draft the competencies based on our knowledge 

of the role and then revise as necessary once the job 

description is final. 
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Objective 1.2 Improved and Sustained Early Childhood Facilities 

Successes Achieved in Quarter 2 

 Completed the renovations and furnishing for all KGs in cluster 4 (40 KGs) and all 40 KGs 

were handed over to the MoE. 

 Completed the assessment for the next cluster of 60 KGs (Cluster 5). 

 Supported 60 schools in conducting opening ceremonies for 71 KG classrooms. The ECE 

team attended seven of these.  

 Developed and distributed a visual tool to support KG teachers to organize their KG 

classrooms’ physical environment. 

 Established and handed over four regional ECE training centers to MoE. These centers are 

being utilized for ERSP ECE trainings. 

 

Challenges 

 There was a delay in receiving the new list of KGs from the MoE despite months of 

preparatory time working with them and this affected timeline. Due to the delay, the number 

of KGs was increased from 35 to 60 as the team met with FD who could provide more 

insight to appropriate locations, to ensure the project timeline is maintain for the completion 

of all 370 KGs. 

 The 14 newly selected ECE supervisors were not appointed this quarter. As a result, there 

are not enough supervisors to conduct in-class coaching and mentoring of KG teachers on 

managing the physical environment as planned. 

 Supervisors are supposed to identify champion teachers through the use of the supervision 

tool (teachers in “high-scoring” KGs are considered “champion”), but the newly modified 

supervision tool is still waiting approval.  

 

Actions to be taken 

 Tendering for Cluster 5, 60 KGs, will be done in January 2012. 

 The ECE team will provide in-class mentoring and support to KG teachers on organizing 

and managing the physical environment in the field directorates with existing supervisors 

and ask the other field directorates to support. 

 Follow up on the approval of the enhanced supervision tool. Fortunately the cause of the 

delay is not reluctance to provide the approval, but merely the occupation of relevant staff 

in Tawjihi duties. 

 

Objective 1.3 Enhanced Skills and Behaviors of ECE Personnel  

Successes Achieved in Quarter 2 

 Twenty four teachers, supervisors and MoE staff members received ToT training on the 

National Interactive Curriculum and how to be effective trainers. The MoE staff members 

were impressed with the caliber of the participating 

teachers and supervisors, who will be part of a pool of 

candidates for CTT selection. 

 Forty-one teachers and six JSP teachers from all regions 

received trainings on managing and organizing the KG 

physical environment at the newly established ECE 

training centers. 

 Modified the ECE supervision tool in cooperation with 

MoE relevant staff members. Conducted a two day 

training workshop for the supervisors and then tested the 

tool in the field. 
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 Developed the materials for the principals’ KG training package. The COP will be 

integrated in the Principal Training Package and the Supervisors Training and not as a 

stand-alone activity.  

 Supported MoE in the development of the ECE newsletter. The topics were selected and 

edited. A designer was contracted to set the design upon the previously approved template. 

 

Challenges 

 The ECE team faced delays from the Ministry in formulating the working groups requested 

to approve the supervision tool, the principals’ training package, the development of G1-3 

materials and the special needs referral tool. 

 Since the newly selected ECE supervisors were not appointed the CTT could not be 

selected, and this resulted in delaying setting the plan for their capacity building.  

 The CTP working group was dismantled and a new working group will be selected. The 

progress on the CTP continues to be hampered by the Ministry’s desire to protect the 

Wisconsin training. 

 

Actions to be taken 

 Continue following up with the Ministry on formulation of working groups for the 

principals’ package, the supervision tool, developing G1-3 materials and the special needs 

tool. 

 Meet with senior Ministry leadership to resolve the issues preventing progress on the CTP 

and redouble efforts with the reconstituted working group. 

 

Objective 1.4 Increased Parental Involvement and Peer Support in ECE 

Successes Achieved in Quarter 2 

 Fifty-six KG PICs received refresher trainings on PI. 

 Twenty G1-3 PICs received refresher trainings on PI. 

 Twenty-nine G1-3 PICs received training on PI. 

 Four hundred fifty-one G1-3 teachers and 65 principals 

received trainings on PI by trained PICs. 

 Financially supported all KGs in Jordan and 68 G1-3 

(expansion phase) classrooms to conduct the open house 

activity. 

 Formulated a working group to develop the ECD Home 

Packages. 

 Selected pilot phase target schools to deliver 1,250 ECD Home Packages, in designated 

“poverty pockets” and areas of low KG enrollment. 

 

Challenges 

 There was a reduction in parent volunteering in classes toward the end of the quarter due to 

the weather. 

 

Actions to be taken 

 Develop and gain Ministry approval on the contents of the Parent-Child Packages. 

 Conduct site visits in G1-3 PI classrooms for quality assurance and feedback on 

implementation. 

 Begin developing PI impact assessment tools as discussed in USAID component meeting. 
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Objective 1.5 Improved Quality of Overall Kindergarten Experience for 
Children  

Successes Achieved in Quarter 2 

 Conducted seven meetings in October with representatives of all the relevant departments at 

the Ministry to revise the QA manual and indicators.  

 Conducted internal audits at 14 KGs with MoE QA central staff members and two 

supervisors to test the last modified QA administrative and technical tools. The testing was 

a success, and identified minor changes to be made in the tools.  

 Finalized the QA audit tool, which will be reflected in the manual. 

 

Challenges 

 Awaiting approval of QA manual, which is expected to be done easily after Tawjihi exams. 

 The small number of supervisors will hamper the implementation of the QA system in the 

next semester. 

 

Actions to be Taken 

 Train QA staff on the revised system including tools and manual in February. 

 Print and distribute revised tools to be used in the spring semester. 

 

E. Component Area 2: Youth, Technology and Careers  
In collaboration with the Ministry, the YTC team is developing a comprehensive workforce skills 

framework that draws on the National Education Strategy, which identifies the academic and 

personal management skills that are necessary for success in the workforce. The YTC team is 

strengthening field directorate support to secondary schools, assisting them in improving 

workforce skills programs that actively link students and teachers to local industry. The synergy 

between programs will help teachers and counselors improve students’ communication and 

thinking skills (academic) and positive attitudes and behaviors (personal management skills).  

Objective 2.1 Enhanced MIS Curriculum 

Successes Achieved in Quarter 2 

 ERSP conducted the MIS-Online recognition ceremony for schools, teachers and 

supervisors who participated in implementing MIS-Online last 

academic year. The ceremony was under the patronage of H E 

Minister of Education Dr. Tayseer Al-Noa’imi on October 8, 

2011. Participants and Ministry staff seemed exceptionally 

pleased with the event and it was well attended.   

 ERSP and MoE developed MIS-Online ToT manual.  The 

manual was approved by MoE Training directorate and was 

used in the ToT program.  

 ERSP in cooperation with DTQS conducted the MIS-Online 

ToT. This training was divided into two parts: the first part 

was one-day for MIS supervisors to define roles and responsibilities pertaining to the 

Ministry’s implementation of MIS-Online trainings. The second part of the training was the 

MIS-Online ToT for 16 Supervisors and 43 teachers. The MIS-Online ToT pre-test/post-test 

analysis showed progress in trainees’ knowledge and skills as a result of the training. 

 ERSP reviewed DTQS’s implementation plan for MIS-Online, and prepared the MIS-

Online follow-up plan, since the MoE is now taking the lead on implementing MIS-Online 

nationwide. 

 A WG was formulated to be responsible for the MIS-Online monitoring and evaluation.   
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 Working on the Hard Spots activity, ERSP conducted a special curriculum mapping 

exercise to map all MIS concepts covered in the previous four Tawjihi rounds, in 

preparation for identifying the Hard Spots. 

 ERSP in cooperation with MoE WG conducted the Hard Spots (HS) field survey in all three 

regions over three days. This survey was conducted after getting the approval on the Hard 

Spots survey tools from the managing directors. After that ERSP and MoE WG completed 

the data collection phase of the survey directed to MIS teachers to define difficulty of all 

MIS subjects.  All data was compiled and analyzed. 

 ERSP and the Examination Directorate completed the data analysis and decided on the hard 

spots that will be enhanced with digitized content. 

 Regarding the Tracer Study (TS), ERSP and the MoE contacted four universities to inform 

them about the Tracer Study and ask for their collaboration in collecting data from MIS 

graduates who are currently enrolled in university. 

 ERSP met with the Assistant Dean of Student Affairs at the Hashemite University on the 

Tracer Study. Accordingly ERSP conducted the tracer study survey on a selected sample of 

MIS Tawjihi students at the Hashemite University. 

 ERSP met with DCU to discuss the MIS Technical Committees (TC) reformulation, roles 

and responsibilities for each TC, and requested to add an administrative support person to 

each TC (to take minutes of meetings, etc.). 

 

Challenges 

 The remaining Universities were preparing for the start of semester exams; therefore there 

was no time to conduct the Tracer Study survey this semester in three out of the four target 

universities. 

 

Actions to be taken 

 MIS curriculum hard spots will be introduced to MIS technical committee on the 17th of 

January 2012. ERSP will take the responsibility of working on the first three hard spots 

while the second set of three hard spots will be digitized by QRC.  

 ERSP will conduct spot checks for QA and to support the Ministry in their M&E activities 

on MIS-Online. ERSP will meet the MIS-Online M&E WG to work on a sampling plan and 

school visits schedule for the next semester, the MIS-Online classroom observation tool, a 

project assessment tool to assess student’s projects and skills acquired and a strategy, plan 

and timelines for collecting the data. 

 Conduct the tracer study survey in the remaining universities and analyze data. 

 

Objective 2.2 Institutionalized School-to-Career Program 

Successes Achieved in Quarter 2 

 Carried out two parallel training workshops in the North and South regions for the 

counselors on Pathways to the Future. 

 Furthermore, second round training consisting of three 

workshops on Pathways to the Future was carried out in three 

regions.  

 By the end of October, six training workshops were conducted 

to build the capacity of 102 educational counselors on 

Pathways to the Future. The 11 lead trainers were able to 

demonstrate their training competencies, while the YTC team 

monitored their performance, and organized wrap-up sessions 

at the end of each training day, to provide them with feedback 

on their performance and guide them for the next day. 
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 An observation tool was developed to evaluate the competencies of the trainees, for the 

purpose of selecting the competent counselors to be lead trainers for next year; also the 

evaluation will be based on observations of the applied STC sessions at the schools. 

 Following the training workshops, a planning meeting was carried out with the CTT to 

build their capacity on mentoring and monitoring the career counseling sessions. A module 

on STC mentorship was developed and circulated among the CTT. 

 By the beginning of November, 102 counselors developed career counseling plans and 

coordinated with their schools’ management to start the school-based Career counseling 

sessions with students from grade 8-11. Assuming full implementation (four sessions for 

each class within each grade), the counselors should have engaged over 33,000 students in 

career counseling sessions. We will have the confirmed number of beneficiaries in the next 

quarterly report. 

 YTC technical coordinators carried out with CTT in the field directorates visits to observe 

the implementation of the Career counseling sessions and monitor the performance of the 

counselors. 

 Distributed the toolkits to 110 schools, to enhance the implementation of the career 

counseling sessions at schools. 

 Worked with M&E consultant to develop assessment tools to 

measure the increase in student attitudes, knowledge and skills 

of their career choices. These tools were reviewed with the MOE 

Technical Committee and the pre-survey implemented on a 

sample of students from grade 8-11 before starting the STC 

activities. 

 Submitted a list of nominated Career Centers for cluster 2. The 

YTC team carried out field visits to asses all selected centers 

based on criteria. 

 Sought donations from private sector to provide Career Centers 

with magazines and periodicals. 

 Furnished 71 counselor offices and four career centers. 

 Identified the next 97 counselor offices and 13 career centers to be renovated and furnished. 

 

Challenges 

 Even though we successfully completed the training and the implementation in all the 

schools during this quarter, covering 110 schools simultaneously presented a challenge. 

Because of the total number of schools, only one or two site visits could be carried out to 

each school to observe the implementation of the career counseling sessions. We would 

prefer to visit the school at least four times during the semester in order to assure quality 

implementation and high performance of counselors. 

 We trained 102 out of 110 targeted counselors. The missing eight counselors did not attend 

due to leaving their jobs as counselors, maternity leave and sick leave.  

 The Ministry has committed to paying the fees for the lead trainers, but still has not paid 

them from last year and this year. This has a negative effect on the morale of the trainers 

and their motivation to continue the program. 

 Establishing Communities of Practice (CoP) at the Career Counseling Centers will take 

time, because the counselors are so new to the elements of career counseling that ERSP is 

introducing. They will need to become familiar with the content and practice delivering it 

before they can contribute substantively to professional exchange with other counselors. 

 

Actions to be taken 

 Re-visit the roll out plan for the STC program to decide if we need to modify the number of 

schools for year 4 and year 5. Currently the plan for year 4 is to target 110 schools, and 32 
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schools in year 5. We could shift some from year 4 to year 5 to rebalance the workload and 

enable our team to provide more extensive support to each. 

 Upon the approval of the transition strategy, the issue of payment and integrating the STC 

activities into the MOE will be resolved. In the meantime, the YTC team will follow up 

with the DCU, which has committed to getting this accomplished. 

 Training sessions on Pathways to the Future will be organized next quarter for the eight 

counselors who missed the previous round of training and for the 6 counselors in phase 1 as 

well, an induction day for principals in phase 2 who didn’t attend during the 1st semester.  

 

Objective 2.3 Improved Life Skills Education 

Successes Achieved in Quarter 2 

 The coaches in the 24 schools were able to develop their work plan for the LSTS activities. 

Most of the coaches sent their plans electronically to the Technical Coordinators, and the 

coaches in Middle region established a group on Facebook under the 

name of LSTS to exchange experiences among each other. One school 

in Zarqa managed to attract volunteers through the social networking 

site. 

 A planning meeting with the Core Training Team organized to build 

their capacity on monitoring activities and tools. 

 The schools were on track in the implementation of the LSTS sessions. 

Field visits carried out by the Technical Coordinators to the schools 

jointly with the CTT. The monitoring reports will be collected by the 

beginning of the next semester to have the exact numbers of 

participating students, volunteers, number of sessions and issues during implementation. 

 The coaches organized parents’ orientation sessions in most of the LSTS schools to promote 

the objectives of the program and advocate for their support to encourage their children’s 

participation. 

 YTC sought and gained one donation to equip schools in Madaba and Zarqa with the 

needed heavy sports equipment.  

 Developed Terms of Reference for a consultant to develop modules on PI, PPP and 

community sports activities and enhance the existing LSTS training materials. 

 Developed an evaluation tool (focus group discussion) for coaches, students and parents to 

be implemented by the end of the scholastic year to measure the implementation of the 

LSTS program.  

 Developed a brief note for USAID visit to a school in Madaba to 

attend the opening of the renovated sports playground. This note was 

sent to the Minister and he declined to patronize the event. The event 

will be organized during the coming quarter when the weather 

improves for outdoor activities. 

 Completed full renovation of six sports areas and handed over to MoE 

completing aesthetic finishes on the remaining sports areas prior to 

handing over. 

 

Challenges 

 As with the STC program, the trainers’ fees and after school fees are still an issue at the 

MOE. 

 Targeting neighboring schools and after school hours implementation was an issue in seven 

(out of 24) schools this year. The remaining 17 participating schools are implementing with 

at least one other neighboring school, sometimes with two or three neighboring schools. 

This is an improvement from last year.  
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 The renovation plan is not parallel to the implementation plan of the LSTS sessions. 

 Winter weather conditions delayed the completion of the sports areas renovation activities. 

 

Actions to be taken 

 LSTS strategic review will be carried out next quarter to identify challenges in the program 

and address suggestions for improvement. This review note will be discussed with USAID. 

 Follow up with DCU on getting the approval on the coaches’ payments.  

 The renovation works for the coming cluster will be begin in the summer and completed by 

the end of September. 

 

F. Program Component Area 3: Professional Development and 
Credentialing 

The Professional Development and Credentialing Component is considered by the Ministry to be 

vital.  ERSP is providing an induction program for newly appointed teachers.  It also provides an 

in-service teacher training program and a program training leaders for change, following a whole 

school development approach. ERSP is also implementing a professional development program 

specific to the effective use of new school facilities constructed through USAID Jordan Schools 

Project (JSP). Most importantly, ERSP is providing the Ministry with able trainers, training 

resources, procedures and systems, as well as policy support to institutionalize high quality 

professional development programs for educators, complete with protocols and systems for 

mentoring educators in their schools and classrooms as they strive to improve practice. ERSP and 

its partners have been recognized as a significant contributor to forming the new vision and 

framework for professional development in response to the ERfKE 2 goals.   

Objective 3.1. Development and Implementation of an Induction Program 
for Teachers 

Successes Achieved in Quarter 2 

 Completed the Induction General training at the end of October covering the 30 assigned 

directorates. 590 trainees (out of 763 target trainees) attended 80% or more of the sessions. 

 Surveyed a sample of 138 trainees after completing the 

training. The scores for teachers’ satisfaction about the 

training content, implementation, and benefits was high 

(88%). Sampled teachers satisfaction regarding the timing of 

the training was relatively low (65.7%), which affected the 

average score. Feedback from the quality assurance visits 

showed that the program raised awareness among the 

teachers and promoted a sense of ownership towards their 

schools.  

 Approximately 800 lessons were designed and implemented by participants utilizing 

modern pedagogies and integrating ICT.  

 Presented a solution for the implementation of Induction Specialized in response to the 

challenges last year which resulted in insufficient numbers of participants. The Induction 

and In-service Specialization programs will be merged into a single roll-out. 

 Developed three new viable options for an alternative mentoring program that can address 

MOE’s concerns. The most viable and promising will be the shift to a school-based model 

of mentoring. The school-based option for mentoring of newly appointed teachers was 

approved by the Managing Director of DTQS. Principals and one teacher from each school 

will be trained. 
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Challenges 

 The specializations of nearly 50% of the newly-hired teachers identified by the MoE for 

participation did not fall into the targeted specializations of the ERSP Induction Specialized 

program.  The result is that there are insufficient to open sections in all FDs, making the 

MOE FD-based training policy inefficient and impractical. The numbers are as low as one 

or two trainees per specialization in some FDs. 

 The MOE added 16 newly-hired teachers who were identified late; thus they missed the 

Induction Foundation. These teachers, however, were given a chance to make up the 

Foundation training in October. 

 In Induction General, some teachers complained that the training venues are not suitable.  

The venues were changed where possible to address the concerns.  

 There were delays in the provision of meals in some directorates, but follow up with field 

directorates helped to minimize the problem. 

 

Actions  to be taken 

 The new option for the implementation of Induction Specialized program, approved by 

MOE, will be implemented this year during the second semester. ERSP will attempt to 

divert other trainees who do not fall within the specializations offered to other suitable 

national programs such as: diverting KG teachers (22) to the national ECE program and 

diverting counselors (11) to ERSP STC program. 

 To increase the benefit from the induction program in the coming years, the PD team will 

work with MOE on the following:  

o Explain the technical nature of the ERSP Induction program in addition to the 

differences between this program and that of the MOE which has an administrative 

focus. 

o Study the Induction numbers and support the MOE in mapping out the specialization of 

the newly-appointed staff so they can assign them appropriately to the program with the 

technical focus or the more administrative one. 

 Implement the new school-based mentoring model in the second semester. 

 

Objective 3.2 In-service Professional Development: A School-based Model 

Successes Achieved in Quarter 2 

 In response to the recommendations of the mid-term evaluation, the PD team incorporated 

into the training materials a clear road map of the In-service program. The road map shows 

where the trainee is now and where s/he will be after completing a certain program, in 

addition to adding the accreditation and attendance requirements. This section is available in 

the first booklet of every training program the participant attends. The PD Master Trainers 

were instructed to revisit the program road map and accreditation requirements at the 

beginning of every program with the trainees to remind them of the accreditation 

requirements and to help them develop an overall picture of the program.  

 

In-service Training (Foundation and School-Based): 

 Implemented the final online exam for In-service teachers 

and principals who attended 80% or more of workshops 

from the 18 FDs in Y2. 95% out of 1056 who took the 

exam passed. 

 Started the In-service Foundation training on October 31st 

and ended on December 1st in 120 schools in 30 FDs.  

 Most trainees (1622 out of 1910 trainees) attended 75% or 
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more of the In-service Foundation training sessions. The participants were highly engaged 

and assigned tasks were completed with good quality. 

 Training started for the In-service General training on December 5th in 117 schools in 30 

FDs and will resume at the beginning of the next semester.  

 The PD team facilitated more active communication between MOE and FDs to guarantee 

better support in the field and to activate the role of MOE liaison responsible to facilitate the 

program implementation and address challenges. 

 The PD team increased participation through active follow-up and extra site visits to 

promote school engagement.  

Y2 Schools Follow up Visits: 

 Completed four follow-up visits to each school that received training last year, totaling 488 

follow-up visits in the 18 FDs for 122 schools. Reports on the follow-up visits reveal that 

many good practices are being sustained after the end of project support, such as: 

o Communities of Practice are active in 105 schools. 

o Sixty percent of principals are assuming leadership roles and supporting teachers in their 

implementation. 

o Ninety-six schools are still working on and applying Y2 projects. 

o Eighty-two schools are planning and applying new projects. 

o One hundred and five schools are still planning and designing student-centered lessons.  

ToT Training: 

 Six sections of ToT training were implemented in 11 FDs with a total of 72 workshops. One 

hundred twenty-nine out of the 131 trainees attended 80% or 

more of the training sessions.   

 Implemented surveys with all participants in ToT training 

after the training. Results showed that the score for trainees’ 

satisfaction about the training content was high (89.2%). The 

score for trainees’ satisfaction about the training benefits was 

very high (90.2%). Again participants’ satisfaction was 

relatively low regarding the timing of the training (60.3%).  

MOE Trainers (Transition Strategy Activity): 

 Twenty-eight MOE Trainers implemented the MOE In-service Foundation training in 

October in seven FDs in 28 schools and managed to reach 76% of the target population (448 

participants). 

 More effective communication has been established between the ERSP PD team, the MOE 

and FDs to support the trainers in managing, coordinating and preparing for program 

implementation. 

 Provided three types of support to MOE Trainers as they implemented the program:  

o Empowered MOE and FDs by holding meetings with Heads of Supervision and the 

MOE trainees before the In-service Foundation training and before the In-service 

General training. In these meetings, the team discussed challenges they might face 

during implementation, planning and preparation for the training workshops. 

o Provided technical support for MOE trainers through holding rehearsals at the 

directorate level. Conducted two rehearsal events for the In-service Foundation and two 

rehearsals for the In-service General for MOE trainers in the seven participating FDs. 

o Conducted four coaching and mentoring visits for each MOE Trainer during their first 

implementation.  

 ERSP has allocated funds to provide the needed materials for the In-service General training 

implemented by MOE Trainers (for this year) to ensure the training quality. ERSP bought 

and distributed needed materials, including CDs of training materials, to the directorates to 

respond rapidly to the need and keep training on track. 
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Challenges 

In-service Training (Foundation and School-based): 

 Faced postponement in the Foundation training in Ramtha FD due to civil disturbances. 

 The MOE decided to shift their implementation of in-service from twinning to a single 

school-based model, while ERSP’s model is based on twinning. After learning about the 

Ministry’s approach, five ERSP schools refused to twin with other schools.  

 Due to lack of motivation, nine schools from seven FDs refused to join the training even 

after making initial commitments. 

 There are 117 schools participating in the In-service school-based (General) course with a 

registered population of 1,856 out of the anticipated 2,160. The target number was not 

achievable given the Ministry policy that temporary teachers may not participate in training 

and a low number of full-time teachers in some schools. The number of registered 

participants from each school ranged from six to 32.  

 Only 38% of the participating schools had what we consider excellent rates of attendance 

and these were fairly evenly distributed across the regions. A disproportionate number of 

those schools with excellent attendance are female schools (84%). 

 In the school-based training, FDs were not able to motivate 16 schools to participate. These 

schools needed positive interference to make teachers and principals cooperate. In some 

schools ERSP was able to change the training days to accommodate teachers’ requests. 

Y2 Schools Follow-up Visits: 

 Some troubling findings include: in nine schools the principals were changed; in another 

school all participating teachers were transferred, while in yet another only one teacher 

remained from the group that had been trained.  A portion of the trained teachers (ranging 

from one to six) were transferred in 26 other schools.   

 Some participants were not pleased because they were not able to take the exam, or did not 

get the HED scholarship, or were not selected for the TOT program. These individual 

disappointments had a negative effect on the enthusiasm and morale of the schools’ teams.  

 Scheduled class visits during the 2nd, 3rd, and 4th but follow up visits for some teachers were 

not conducted because they were either not ready or not present at school. Master Trainers 

informed the principals and teachers of each follow up visit date in order to avoid such 

occurrences in the future. In addition to this, the ERSP team collaborated with the MoE to 

issue a formal letter scheduling all seven follow up visit dates for every school. 

 Teacher and student strikes in Irbid and Salt prevented some follow-up site visits from 

being conducted. 

ToT Training: 

 Selection of ToTs was problematic because 72 out of the 281initially selected trainees 

missed interviews due to summer vacation and the distance of the interview venue. After 

coordinating with MOE to solve the dropout issues in the field, we completed the 

implementation of the ToT with a final number of 131 participants.  

 Communication and coordination among the MOE and the FDs was not as efficient as 

needed to coordinate the ToT training.  This subsequently affected teacher attendance and 

commitment, especially with the compounding issues of meals delays and transportation. 

 Ten participants out of 131 dropped out of the ToT training program.  All drop-outs were 

replaced except one who withdrew from the training after day six and it was difficult to 

bring in a substitute when 30% of the training program had been completed. 

 Delays were experienced during implementation of the ToT training program: in Zarqa 2nd 

due to other trainings and in Jerash due to municipal elections. 

 The MOE thought that the main aim of shadowing is to evaluate MOE’s ToT participants 

and therefore they refused to authorize the shadowing activity. This was in conflict with the 

previous issue of the MOE having insufficient performance data to select the short-list of 
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potential trainers to implement in the 28 schools. There is a reluctance to inform MOE 

employees about the quality (or lack thereof) of their performance. 

MoE Trainers: 

 Lack of coordination between ERSP, the MOE, FDs and schools resulted in the following: 

o No budget for training materials and booklets for this year’s implementation of the 

Ministry program. 

o Inadequate and under-equipped training venues in Zarqa and Karak.  

o Poor communication between central MOE and the FDs. For instance, MOE changed 

the trainers for the school-based program without informing the FDs of the change. 

 There has not been consistency of MoE appointed trainers for multiple reasons including: 

difficulty in leaving their schools to provide onsite support; family permission to serve as a 

trainer (female); and MOE decision to change trainers (22 of 28 trainers were changed) to 

allow more to have the experience across the phases of the school-based program and to 

benefit from incentives. 

 The MoE roll-out, similar to that of ERSP, faced resistance for training and onsite support 

and with little means to hold schools accountable for participation and performance.  MOE 

did not follow ERSP model in respect to twinning schools for the school-based training 

workshops. 

 MOE trainers are not yet achieving as high quality in implementation as they are capable of 

in part due to the following: 

o They do not prepare well before they implement training due to short notice for the 

rehearsal and unavailability of training materials. 

o Some MOE Trainers were not informed by the Heads of Supervision about the 

rehearsal time. 

o Fourteen MOE Trainers have average communication skills and are unable to deal with 

trainee resistance appropriately and need further reinforcement.  

 

Actions to be taken 

In-service Training (Foundation and School-based): 

 Further discuss incentive schemes with MOE that could motivate schools and teachers who 

decline to join the program, in absence of the new promotion scheme coming into effect. 

 The follow up visits for Y2 schools will resume next semester and all the schools will be 

reminded of the visit dates earlier. 

 A meeting with MOE took place emphasizing the importance of the MOE's support in the 

field. Based on it, an invitation for a meeting will be extended to all 30 Heads of 

Directorates participating in the PD this year as well as the Heads of Supervision and the 

liaison officers. At the meeting ERSP and DTQS will emphasize the important role of the 

Directorates and will seek their cooperation and commitment to the program.      

 ERSP Master Trainers will continue to remind all participants about the importance of their 

attendance for their accreditation. They used the MOE letter about the obligation of 

attendance that was issued last year encouraging all teachers to attend all training 

workshops.                     

ToT Training: 

 Improving the assessment process for ToTs to be gathered by the Master Trainers during the 

TOT program.  Assessment rubrics for monitoring performance were designed and will 

continue to be administered.  

 Further enhance the MOE understanding of the shadowing phase and its significance to 

sustainability and transition plans in the development of the TOTs as quality trainers.  

Assessing performance provides information concerning the trainers’ capacity to the MOE 

as needed. The PD team reached agreement with the Ministry and the shadowing will be 

implemented with the second part of the In-service school-based and with the In-service 

specialized. 
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MOE Trainers: 

 Support will continue with MoE trainers including the coaching and mentoring visits and 

the rehearsal activities to improve their training and communication skills and to increase 

their commitment to the program.  

 Coordinate communication between former MOE trainers and new replacement trainers so 

that school information is shared as well as experiences and lessons learned. 

 Continue to advocate an open line of communication with MOE trainers and to 

continuously call them to receive updates on all activities. 

 Continue documenting lessons learned this year in order to share them with MOE, so that 

they have clear guidelines for the implementation support strategy that allows daily follow 

up, monitoring of the implementation process and sustainability of implementation.  

 

Objective 3.3 Change Leadership Training for Principals and Supervisors 

Leadership training begins in the second semester. Principals already received the foundation 

training with teachers during the in-service implementation. 

 

Successes Achieved in Quarter 2 

 Ninety-nine principals from the target population (119 

participants) were trained in the Foundation program; 92 of 

them attended 75% or more with their school teams.  

 Eighty-two principals of 119 schools demonstrated excellent 

leadership skills by supporting and encouraging their school 

teams and ensuring that teachers are highly engaged. 

 

Challenges  

 The Leadership program was postponed by three weeks due to the Tawjihi exams, contrary 

to the Ministry’s initial request to set the original date during Tawjihi.  The new date of 

implementation has not been assigned yet due to the current MOE employees’ protests and 

delays in Tawjihi correction.  

 

Actions to be taken 

 In collaboration with the MOE, assign a suitable time for the Leadership program and 

ensure an official letter is issued to all trainees. 

 

Objective 3.4: Enhancing Institutional Capacity to Delivery PD Programs 
(MoE Reform)   

Successes Achieved in Quarter 2 

 The Ministry provided feedback on the transition narrative that outlined the strategy 

developed with the MoE technical committees for each component or major activity area.  

The feedback was relatively minor, and more contextual than substantive.  

 The Leadership consultant team completed their assignment and submitted a final report. 

ERSP shared comments back to the consultant team and disseminated a revised version to 

the MoE. The consultants produced some useful documents, if not fully meeting the 

expectations of the MoE. 

 The MoE Reform team and the Ministry developed leadership standards for both principals 

and supervisors. The preliminary work on principal standards previously completed by the 

MoE with ERSP, QRTA and QRAEE helped to jumpstart this process.  Principals and 

supervisors that participated in the process were pleased with the new design and content of 
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the standards.  QRAEE was extremely helpful in grounding the standards in the Jordanian 

context.   

 The Leadership consultants presented the MoE with areas that should be considered in the 

curriculum framework supporting the professional development of school leaders, 

supported by research on areas of focus that have a higher impact on student achievement.   

 The Operational Plan for the Professional Development Framework was translated into 

Arabic to orient the new Managing Director of DTQS to the plan, progress to date and next 

steps towards bringing these key aspects of reform closer to reality.   

 

Challenges  

 At the risk of sounding repetitive, experiencing yet another change in Ministers is 

threatening the progress on the major institutional reform issues.  While the ERSP direct 

implementation can continue with minimal obstacles, the sustainability plan and major 

reform actions outlined that were on the brink of moving forward with H.E. Dr. Tayseer 

have lapsed back significantly since his departure.   

 The Leadership consultants faced unexpected resistance to exploring in-depth Leadership 

materials from the SDDP program. The Canadian contractor withdrew their participation in 

the leadership meetings without providing an explanation. It seems there is a narrow 

perspective that responsibility for the PD of supervisors lies with the SDDP program only 

and should not be considered part a holistic and comprehensive leadership program.   

 The development of the standards had great moments, but also moments of despair.  The 

members of MoE working group changed periodically and attendance was inconsistent.  

This resulted in circular discussions, backtracking on consensus points and time spent 

orienting new individuals on the purpose and intended outcomes. 

 The new Managing Director of DTQS was beginning to understand the reform issues 

related to the Professional Development Framework as well as the Transition Strategy and 

was engaged in discussions on how to move the initiatives forward. Just as the team was 

bringing the orientation and awareness to a close and moving into decision making and 

action, she was removed from post and the previous Managing Director returned.   

 It appears that the discussions on the ETC are shifting to what could result in simply a 

cosmetic change to DTQS. Furthermore, the MoE has become more insular this quarter in 

dealing with the major reform issues. They have not convened the working group which 

included donor and external representatives who participated in the development of policies, 

systems and action plans. 

 

Actions to be taken 

 The MoE should host a series of technical committee meetings to endorse the transition 

strategy narrative and present this to the Minister.   

 Follow up with the Leadership working group to review the final report and establish the 

action plan for utilizing the products emerging from the report, including the standards, the 

new supervisor job description and the curriculum framework.   

 Work with USAID to find means to reopen donor engagement in the MoE reform issues and 

strategy development.   

 

Objective 3.5: School Professional Development for JSP Schools 

Successes Achieved in Quarter 2 

 Finalized Block 3 workshops that consisted of five streams of parallel training with high 

levels of attendance from the majority of schools.  

 Implemented follow up and support for principals, resulting in 

outcomes such as school plans and projects underway and 
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improved capacity to manage the school and deal with challenges the schools are facing.  

 Implemented the students’ workshops and community workshops with evidence of students 

and community engaged in creating a more positive school environment.  

 Supported inauguration events conducted in two schools with USAID and MoE officials.  

 Completed the implementation of 3rd semester activities in the three schools in Aqaba. 

 Prepared and designed over 150 action plan projects. A minimum of two action plans from 

each school team has been executed. Samples of some of the most distinctive projects 

implemented to date are attached in Annex 3.    

 Honored distinctive students and teachers for the purpose of disseminating the culture of 

excellence inside schools. 

 Activated the use of the social media networks (such as Facebook, Twitter and LinkedIn) in 

the majority of schools by publishing their achievements and success stories.   

 Conducted an “open day” with 300 persons in Um Qaisr, encouraging local community and 

teachers to communicate more freely about children in the school.  

 

Challenges 

 School related challenges: 

o There is still insufficient staff for the schools, including teachers, guards, nursery staff, 

nurses, technicians, and administrative staff. 

o Limited male teacher commitment to attend the training. 

o The absence of principals for long periods to attend other MoE training. 

 MoE and FDs challenges: 

o Management support from the responsible parties in both the Central and Field 

Directorates is limited. 

o Student numbers have increased in some schools in Amman 4 Directorate while the 

management and planning support from the Amman 4 Field Directorate has been weak 

and problematic. 

o In Aqaba, the FD maintenance team is still unfamiliar with pumps and air-conditioners, 

which required requesting external support. 

 Logistic Challenges: 

o Safety issues related to the schools’ locations and infrastructure. 

o The continuous electricity power cuts in many schools are disruptive, interrupting class 

sessions and causes outbursts among the students. 

o Unreliable availability of water in the majority of schools is extremely problematic for 

school cleanliness, students’ hygiene and bathroom facilities.  

o Delay in activating smart boards hindered the implementation of some action plans. 

o Lack of educational materials like books in library, and science laboratory tools.  

o Distance between schools affected training attendance and forced us to increase the 

number of training sections. 

o Maintenance is a challenge in the majority of schools (such as heating, elevators, 

sanitation, sound system, emergency doors, etc). 

 

Actions to be Taken 

 Continue to support the school system to address identified problems.  

 Continue to contact responsible parties (Ministry and Field Directorates) to solve challenges 

and shortages faced by the schools and the field directorates. 

 Start training in Safieh School in Russaifeh if the school is ready for the second semester. 

 Start the second semester activities in schools and module 4 of the training program.  

 Plan the first batch of change dissemination events with the school.  

 Conduct the second principals’ bi-monthly workshop. 
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 Implement Methods of Teaching and Learning training with Um Qsiar and the remaining 

sections for Abdel Munem Riyadh, specifically the workshops on students discipline and on 

teaching and learning which were not attended.  

 

G. Program Component Area 4: School Based Management improved 
through Decision -Making 

ERSP will strengthen the capacity of principals, supervisors and other Ministry officials to access 

and analysis performance against specific Key Performance Indicators (KPIs).  The ERSP team 

alongside the Ministry has explored challenges to data integration at the central level which inhibit 

productive use of data to inform decision making. ERSP will work at the school level to support 

principals in their use of KPI data with their teachers and local stakeholders to provide 

pedagogical leadership and improve instruction and student achievement. The team will help field 

directorate planners support principals in the analysis and decision making process in addition to 

strengthen their own capacity in this regard. ERSP is also building local capacity for data-based 

decision-making by supporting the Jordan Education Initiative to develop an independent research 

capacity. 

Objective 4.0 Preliminary Steps for Data Usage 

Preliminary steps were completed in previous quarters. 

 

Objective 4.1 Improved Capacity at the School Level 

Successes Achieved in Quarter 2 

 The MoE and ERSP conducted data entry training and reinforcement in the pilot schools as 

well as other schools in the field directorate. This will ensure that data needed to run the 

queries and correlations is entered into the system appropriately, in preparation for the 

training on use of the queries and correlations. Data entry is underway. 

 Drafted the training plan that includes the approach to be taken, roles and responsibilities, 

target groups, training workshop outline, and formative assessment needs. The plan was 

approved by the MoE WG and the Managing Directors of DTQS, Planning Directorate, and 

QRC. 

 Reviewed the data entry training manual and prepared for drafting the data usage training 

manual.   

 

Challenges 

 The development of the classroom behavior query took longer than planned, but is currently 

being completed. 

 There are some final issues to be addressed with the achievement query to make it more 

functional for schools. The achievement query cannot be used for upper secondary as the 

EduWave structure is not amenable to this without, according to ITG, significant changes 

with cost implications. 

 The EduWave EMIS system was seemingly constructed in an experimental fashion with a 

vision and scope that lacked a macro lens and user perspective.  While it serves well enough 

as a data storage system, data extraction and use has proven to be a different matter. 

 

Actions to be Taken 

 Finalize and launch the classroom behavior query by the third week in January. 

 Develop and gain approval of training materials by the end of January 2012. 
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 Implement pilot training February-April 2012 with the completion of data from Semester 1 

and including site visits for formative assessment.   

 The roll-out plan, which incorporates lessons learned during the pilot phase, will be 

reviewed again and approved. 

 

Objective 4.2 Improved Capacity at the Central and Field Directorate 
Levels 

Successes Achieved in Quarter 2 

 Completed the negotiations for the definition, structure and application of the classroom 

behavior tools to support the classroom behavior query.  

 Reached agreement with the MOE and ITG on the definition of all correlations and 

developed them.   

 All correlations are under preparation for publishing on the training site after applying the 

requested amendments.  

 The Ministry granted ERSP access to EduWave to browse all queries and correlations in 

order to develop the training program. 

 

Challenges 

 Reaching consensus on how classroom behavior will be defined and categorized into a 

measurable format to be developed electronically. 

 The Examinations Department did not wish to use the classroom behavior forms currently 

used in schools. They sought a more elaborate (yet unspecified) plan for a new measure of 

classroom behavior. It was agreed that the working group would review a proposal by 

Examinations for a different approach when they have one ready. 

  

Actions to be Taken 

 Launch all approved queries and correlations on EduWave, and close out the contract with 

ITG. 

 Implement the pilot phase of the Data Use training, collecting formative assessment data in 

the process. 

 Based on lessons learned during the pilot phase, modify the roll-out plan and implement the 

next phase following the end of semester 2.   

 MoE will seek to confirm “Data Use” as an official responsibility of principals to ensure the 

usage of these queries and correlations.   

 

Objective 4.3 Strengthened Monitoring and Evaluation of the JEI  

Successes Achieved in Quarter 2 

 JEI was able to raise the capacity of its team via organizing two training workshops: Results 

based M&E, and Writing evaluation reports. Respectively, twelve and thirteen JEI staff 

members, seven of which were females for both sessions, attended these courses. These 

courses will further enable project managers to support the M&E staff when it comes to 

designing the M&E framework for their projects. JEI extended the invitation to partner 

organizations to attend the training. It was attended by representatives from the following 

organizations: Madrasati, Queen Rania Teachers Academy, the Jordan River Foundation, 

the Royal Health Awareness Society, Al Aman Fund for the Future of Orphans, Queen 

Rania Teachers Award, the Ministry of ICT, and the Ministry of Planning. 

 The involvement of JEI in M&E projects continues during this quarter. The Arabic draft 

report of the ICT study was completed, and the second draft report of the ICT mapping was 

completed and shared with ERSP. 
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 JEI also made progress under Task 3 (i.e., Increase skills to promote self sustainability).  JEI 

explored potential consultants to support JEI’s Education Policy and Data Center. We are 

currently working on identifying the most able technical expertise for its development.   

 The Evaluation Institute offered a cost share of tuition for JEI senior staff enrollment in five 

additional courses at The Evaluators’ Institute, with ERSP agreeing to pay for the cost of 

travel and per diem. 

 

Challenges 

 ERSP and JEI noted the lack of flexibility of the PO mechanism and lack of clarity on 

performance and reporting expectations. These issues were resolved through discussion. 

 

Actions to be Taken 

 JEI will work with the Ministry of Education and Ministry of ICT to organize an event in 

February to launch the findings from the ICT survey. JEI will also work on the English 

summary of the ICT study. 

 JEI will finalize the ICT mapping report with input from the ERSP to be followed by 

submission to the MOE. 

 ERSP and JEI will determine the most appropriate source for technical expertise in 

establishing the Policy and Data Center and seek USAID’s concurrence for the selection 

made. Following concurrence, JEI will quickly seek to engage the selected source to fulfill 

the SOW.  

 Participation of JEI staff in The Evaluator Institute courses during the month of January. 

 Presently, JEI is in the process of aligning its organization structure and M&E capacity 

building plan.
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Result and Deliverables Status  
 

 

The Summary Sheet of Targets Vs Actuals for each component is attached. 
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Training  

No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee 

Group 

Name 
Total 

No. of 

Females 

Component 1: ECE 

1 ERSP/ ECE 

Parental 

Involvement 

Program 

K-3 Parental 

Involvement 

coordinators (PICs) 

refresher training 

(Central, North, and 

South  Regions) 

 

 

 

 

 

 

 

 

 

 

 

G 1-3 PICs Training 

(South, Central & 

North Regions) 

"Newly appointed 

PICs” 

One day 

 

 

 

 

One day 

 

 

 

 

One day 

 

 

 

 

One day 

 

 

One day 

 

 

 

One day 

Six hours 

 

 

 

 

Six hours 

 

 

 

 

Six hours 

 

 

 

 

Six hours 

 

 

Six hours 

 

 

 

Six hours 

One day 

session 

 

 

 

One day 

session 

 

 

 

One day 

session 

 

 

 

One day 

session 

 

One day 

session 

 

 

One day 

session 

-Amman 

Teachers Club 

(Nadi Al 

Mualemeen 

 

-Mafraq 

Teachers Club 

(Nadi Al 

Mualemeen)  

 

-Amman 

Teachers Club 

(Nadi Al 

Mualemeen)  

 

- Aqaba 

 

- Amman  

Teachers Club 

(Nadi Al 

Mualemeen) 

 

- Irbid 2/Ruqaya 

Bint Alrasool 

School 

 112.67 

per-diem 

 

236.6 

 

 

 

 

167.25 

 

 

 

 

185.9 

 

 

 

197.88 

 

 

 

371.83 

 

 

 

 

205 

Directorates 

staff (K-3 

PICs)  (KG 

53 PICs) (G 

1-3 20 PICs) 

 

16 

 

 

 

 

15 

 

 

 

 

14 

 

 

 

17 

 

 

 

10 

 

 

 

 

17 

8 
 
 
 
 
4 
 
 

 

 

4 

 

 

 

8 

 

 

 

1 

 

 

 

 

3 

3 MoE staff, 

2 ERSP,7 

drivers 

 

 

1Directorate 

staff,2 ERSP, 

7 drivers 

 

 

1 MoE staff, 

2 ERSP, 5 

drivers 

 

1Directorate 

staff ,          2 

ERSP, 7 

Drivers  

 

1 MoE staff, 

4 ERSP, 7 

drivers 

 

2 ERSP, 5 

drivers 

2 ERSP/ ECE        

Parental 

Involvement 

Program 

 

 

 

 

 

Grade 1-3 Expansion 

Phase Parental 

Involvement training/ 

School Principals and 

Teachers (Central, 

North, and South  

Regions)/ trained by 

newly appointed PICs 

One day  

 

 

 

 

One day  

 

 

 

Six hours 

 

 

 

 

Six hours 

 

 

 

One day 

session 

 

 

 

One day 

session 

 

 

- Irbid1/ Jamila 

Bu Azza 

 

 

- Bani 

Kenana/Ibn 

Rushd 

 

 

  70.42 

 

 

 

 

119.7 

 

 

 

G1-3 School 

Principals 

and 

Teachers 

 

18 

 

 

 

 

14 

 

 

 

17 

 

 

 

 

12 

 

 

 

1 ERSP 

 

 

 

 

1 ERSP ,3 

Directorate 

staff 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee 

Group 

Name 
Total 

No. of 

Females 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

One day  

 

 

 

One day  

 

 

 

One day  

 

 

 

 

One day  

 

 

 

 

One day 

 

 

One day  

 

 

 

One day  

 

 

 

One day  

 

 

 

One day  

 

 

 

One day  

Six hours 

 

 

 

Six hours 

 

 

 

Six hours 

 

 

 

 

Six hours 

 

 

 

 

Six hours 

 

 

Six hours 

 

 

 

Six hours 

 

 

 

Six hours 

 

 

 

Six hours 

 

 

 

Six hours 

One day 

session 

 

 

One day 

session 

 

 

One day 

session 

 

 

 

One day 

session 

 

 

 

One day 

session 

 

One day 

session 

 

 

One day 

session 

 

 

One day 

session 

 

 

One day 

session 

 

 

One day 

- Karak/ Al 

Qatraneh School  

 

 

- Al Qaser/ Al 

Qaser S.S. 

 

 

- North Ghore/ 

Al Aramsheh 

School 

 

 

- Karak/ Al 

Mansheya 

School 

 

 

- Karak/ Al 

Waqidi School 

 

- Madaba/ Basma 

School 

 

 

- Theban/ 

Theban P.S 

 

 

- South Mazar/ 

Mutah P.S 1 

 

 

- South Mazar/ 

Mutah P.S 1 

 

 

- North West 

105.63 

 

 

 

135.2 

 

 

 

115.49 

 

 

 

 

92.95 

 

 

 

 

91.54 

 

 

82.39 
 

 

 

147.88 

 

 

 

158.45 

 

 

 

158.45 

 

 

 

111.26 

15 

 

 

 

26 

 

 

 

11 

 

 

 

 

13 

 

 

 

 

15 

 

 

8 

 

 

 

20 

 

 

 

18 

 

 

 

18 

 

 

 

16 

12 

 

 

 

23 

 

 

 

10 

 

 

 

 

12 

 

 

 

 

14 

 

 

7 

 

 

 

19 

 

 

 

17 

 

 

 

17 

 

 

 

14 

1 ERSP,4 

Directorate 

staff 

 

1 ERSP, 

5Directorate 

staff 

 

1 ERSP,4 

Directorate 

staff 

 

 

1 ERSP,2 

Directorate 

staff 

 

1 ERSP,2 

Directorate 

staff 

 

1 ERSP,3 

Directorate 

staff 

 

1 ERSP,3 

Directorate 

staff 

 

1 ERSP,5 

Directorate 

staff 

 

1 ERSP ,5 

Directorate 

staff 

 

2 ERSP , 2 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee 

Group 

Name 
Total 

No. of 

Females 

 

 

 

 

One day  

 

 

 

One day 

 

 

 

One day 

 

 

 

 One day  

 

 

 

One day  

 

 

 

 

One day  

 

 

 

One day 

 

 

 

 

Six hours 

 

 

 

Six hours 

 

 

 

Six hours 

 

 

 

Six hours 

 

 

 

Six hours 

 

 

 

 

Six hours 

 

 

 

Six hours 

session 

 

 

 

One day 

session 

 

 

One day 

session 

 

 

One day 

session 

 

 

One day 

session 

 

 

One day 

session 

 

 

 

One day 

session 

 

 

One day 

session 

Badeya/ 

Directorate 

Training Center  

 

- Irbid 2/ Mazar 

P.S 

 

 

- Irbid 2/ 

Nuaemeh S.S. 

 

 

- Jeeza/ Lubban 

School 

 

 

- Irbid 3/Hofa 

S.S. 

 

 

- Ramth/ Um 

Kalthoum School 

 

- North East 

Badeya/ Al-

Sa'adeh S.S  

 

 

-Kora/Nadi Al-

Mualemeen 

 

 

 

 

169 

 

 

 

154.92 
 

 

 

84.5 

 

 

 

 

161.97 

 

 

 

140.84 

 

 

 

39.43 

 

 

 

352.11 

 

 

 

 

22 

 

 

 

20 

 

 

 

10 

 

 

 

 

16 

 

 

16 

 

 

 

 

7 

 

 

 

40 

 

 

 

 

20 

 

 

 

20 

 

 

 

9 
 

 

 

 

15 

 

 

15 

 

 

 

 

6 

 

 

 

37 

Directorate 

staff 

 

 

1 ERSP , 3 

Directorate 

staff 

 

1 ERSP , 3 

Directorate 

staff 

 

1 ERSP , 1 

Directorate 

staff 

3 ERSP/ECE 

Component 

ToT 

 

A training of trainers 

for Early Childhood 

Education 

 

Three 

days  

 

Six hours 

 

3 days 

session 

 

Belle Vue Hotel 

 

 

2203.6  

 

413.3 

 

 Group 2 

teachers 

24 

 

24 

 

Trainees 

came from 

different 

directorates 

and each was 

treated as an 

individual 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee 

Group 

Name 
Total 

No. of 

Females 

case, only 10 

trainees were 

paid 

transportation 

fees. 

4 ERSP/ECE 

Component 

PE 

 

A training on 

organizing and 

managing the KGs 

physical environment 

 

 

Three 

days  

 

 

 

 

 

 

Three 

days  

 

 

 

 

 

 

Three 

days  

 

 

 

 

Three 

days  

 

 

Three 

days  

Six hours 

 

 

 

 

 

 

 

Six hours 

 

 

 

 

 

 

 

Six hours 

 

 

 

 

 

Six hours 

 

 

 

Six hours 

3 days 

session 

 

 

 

 

 

 

3 days 

session 

 

 

 

 

 

 

3 days 

session 

 

 

 

 

3 days 

session 

 

 

3 days 

session 

Northern ECE 

Training Center 

(Sareeh 

Secondary 

School for Girls) 

 

 

 

Central ECE 

Training Center 

(Western 

Shemisani 

Secondary 

School for Girls) 

 

 

Southern ECE 

Training Center ( 

Learning 

Recourses 

Center/ Karak) 

 

Teachers from 

the central 

 

 

Teachers from 

the South 

331.6  

 

 

 

 

 

 

 

325.4  

 

 

 

 

 

 

 

267.3  

 

 

 

 

 

343.6  

 

 

 

305.5  

422.5  

per-diem 

 

 Teachers 

from the 

North 

Region 

 

 

 

 

Teachers 

from the 

Central 

 

 

 

 

Teachers 

from the 

South 

 

 

 

 

Teachers 

from the 

central 

 

 

Teachers 

from the 

South 

8 

 

 

 

 

 

 

 

14 

 

 

 

 

 

 

10 

 

 

 

 

 

 

10 

 

 

 

 

9 

8 

 

 

 

 

 

 

 

14 

 

 

 

 

 

 

10 

 

 

 

 

 

 

10 

 

 

 

 

9 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Two teachers 

brought their 

children 

 

 

Two newly 

appointed 

coordinators 

in ERSP 

attended the 

training One 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee 

Group 

Name 
Total 

No. of 

Females 

MoE staff 

member 

attended the 

training 

Component 2: YTC-MIS 

1 MIS-Online 

ToT 

Training MIS 

supervisors and 

teachers on how to be 

trainers of MIS-Online 

/ Training of Trainers 

4days/ 4 

sessions 

 

 

3days / 

3sessions 

 TOT Aqaba/ Aqaba 

secondary 

school for girls 

Amman/ Ain al 

Jalout school  

0 228.5 1823.041 MIS 

supervisors 

and teachers 

66 42  

Component 2: YTC 

1 STC/ 

Pathways to 

the Future 

Workshop 

Pathways to the Future 

as an applied learning 

approach   breaking 

down activities for 

career counseling 

4 days  5 Hours 

and 30 

Minutes/ 

training 

day 

Workshop  Middle region/ 

Al Qwiesma sec 

Girls school 

Trainers 

fees will be 

provided 

by MOE 

1412.42  2967.07 MoE - 

School 

Counselors  

51 26 Numbers 

include 

school 

counselors 

and 

Principals 

2 STC/ 

Pathways to 

the Future 

Workshop 

Pathways to the Future 

as an applied learning 

approach   breaking 

down activities for 

career counseling 

4 days  5 Hours 

and 30 

Minutes/ 

training 

day 

Workshop  North region / Al 

Sarieh-Al 

Khansaa sec. 

Girls school 

Trainers 

fees will be 

provided 

by MOE 

 1540.96 2896.13 

  

MoE School 

Principals 

and 

Counselors 

49 26 Numbers 

includes 

school 

counselors 

and 

Principals 

3 STC/ 

Pathways to 

the Future 

Workshop 

Pathways to the Future 

as an applied learning 

Approach   breaking 

down activities for 

career counseling 

4 days  5 Hours 

and 30 

Minutes  

Workshop  South region/ Al 

Karak 

Directorate 

 

Trainers 

fees will be 

provided 

by MOE 

 1416.66 1643.83 

  

MoE school 

principals 

and 

counselors 

34 22 Numbers 

includes 

school 

counselors 

and 

Principals 

4 STC/ 

Pathways to 

the Future 

Workshop 

Pathways to the Future 

as an applied learning 

approach   breaking 

down activities for 

career counseling 

4 days  5 Hours 

and 30 

Minutes  

Workshop  Middle region/ 

Ein Al Basha 

sec. Boys school 

Trainers 

fees will be 

provided 

by MOE 

1478.81 2107.89  MoE school 

principals 

and 

counselors 

35 21 Numbers 

include 

school 

counselors 

and 

Principals 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee 

Group 

Name 
Total 

No. of 

Females 

5 STC/ 

Pathways to 

the Future 

Workshop 

Pathways to the Future 

as an applied learning 

approach   breaking 

down activities for 

career counseling 

4 days  5 Hours 

and 30 

Minutes/ 

training 

day 

Workshop  South region/ Al 

Qaser sec Girls 

school 

Trainers 

fees will be 

provided 

by MOE 

 1975.98 1884.21  MoE school 

principals 

and 

counselors 

31 15 Numbers 

include 

school 

counselors 

and 

Principals 

6 STC/ 

Pathways to 

the Future 

Workshop 

Pathways to the Future 

as an applied learning 

approach   breaking 

down activities for 

career counseling 

4 days  5 Hours 

and 30 

Minutes/ 

training 

day 

Workshop  North region / 

Kufr Soum sec. 

Girls school 

Trainers 

fees will be 

provided 

by MOE 

 1360 2544.83  MoE school 

principals 

and 

counselors 

37 15 Numbers 

include 

school 

counselors 

and 

Principals 

Component 3: PD 

1 Induction - 

General 

The program aims at 

building the capacity 

of newly hired 

teachers. It Empowers 

teachers with the 

needed Knowledge, 

Skills and attitudes to 

carry out their roles as 

educational leaders in 

their schools and 

classrooms. 

20 Days 

/ 20 

Sessions 

3hrs / 

session 

Workshop 30 training 

sections in 30 

directorates 

(Amman1,Amma

n 2, Amman 3, 

Zarqa1, Zarqa 2, 

Ruseifah, Der 

Alla, Salt, Ain 

AL Basha, Jeeza, 

Theeban, 

Madaba, Irbid1, 

Irbid2, Irbid3, Al 

Koora, Bani 

Kenanah, Al 

Aghwar north, 

Al Ramtha, 

Jerash, Ajloun, 

Mafrag , Badia 

north west, Badia 

north east, 

Tafeeleh, Karak, 

Mazar south, Al 

Qaser, Aqaba, 

Maan. 

82,984.00  

 

 6,542.01  

 

108.76 Newly hired 

teachers 

763 625 Completed 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee 

Group 

Name 
Total 

No. of 

Females 

2 Training of 

Trainers 

(TOT) 

Build capacity of 

MOE educators from 

Y2 from 11 FDs in 

order empower them 

to carry out the PD 

program in the future.  

20 Days 

/ 20 

Sessions 

4hrs / 

session 

workshop Six sections with 

a total of 131 

Trainees from 11 

FDs (Amman 2, 

Amman3, 

Zarqa2,  Aljeeza, 

Al Salt, Badia 

north west, Badia 

north east, 

Mafraq, Koura, 

Bani Kenana, 

and  Jarash) 

59,961.0  

 

636.96  

 

45.77 Teachers, 

principals, 

& 

supervisors 

from Y2 

131 73 Completed 

3 In service - 

Foundation 

The program aims at 

creating common 

grounds among 

teachers form the same 

school and enable 

them to create a 

common vision and 

mission for their 

schools. In addition, it 

covers concepts such 

as planning, change 

management, 

communication to 

increase the 

commitment and sense 

of school ownership 

among teachers. 

4 days / 

4 

sessions 

/ 5 

Onsite 

supports 

3hrs  / 

Session/ 

5 hrs / 

Onsite 

support 

workshop 

and onsite 

support 

119 schools 

within the 

assigned 30 field 

directorates from 

year 3 

(Amman1,Amma

n 2, Amman 3, 

Zarqa1, Zarqa 2, 

Ruseifah, Der 

Alla, Salt, Ain 

AL Basha, Jeeza, 

Theeban, 

Madaba, Irbid1, 

Irbid2, Irbid3, Al 

Koora, Bani 

Kenanah, Al 

Aghwar north, 

Al Ramtha, 

Jerash, Ajloun, 

Mafrag , Badia 

north west, Badia 

north east, 

Tafeeleh, Karak, 

Mazar south, Al 

Qaser, Aqaba, 

Maan) 

 44,210.00  

 

6208.66 

 

75.05 In-service 

teachers, lab 

technicians, 

principal 

assistant, 

and 

principals 

1910 1142 Completed 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee 

Group 

Name 
Total 

No. of 

Females 

4 In-service 

School-

based 

This training aims at 

enhancing in-service 

teachers’ effectiveness 

and creates an 

increased level of 

commitment towards 

education and 

teaching.  

12 days / 

12sessio

ns/ 7 

Onsite 

supports 

3hrs  / 

Session 

 

5 hrs / 

Onsite 

support 

workshop 

and Onsite 

support 

63 sections 

within the 

assigned 30 field 

directorates from 

year 3 

(Amman1,Amma

n 2, Amman 3, 

Zarqa1, Zarqa 2, 

Ruseifah, Der 

Alla, Salt, Ain 

AL Basha, Jeeza, 

Theeban, 

Madaba, Irbid1, 

Irbid2, Irbid3, Al 

Koora, Bani 

Kenanah, Al 

Aghwar north, 

Al Ramtha, 

Jerash, Ajloun, 

Mafrag , Badia 

north west, Badia 

north east, 

Tafeeleh, Karak, 

Mazar south, Al 

Qaser, Aqaba, 

Maan) 

414,920.00  
 

31,723.89  
 

220.35 In-service 

teachers, lab 

technicians, 

principal 

assistant, 

and 

principals 

1883 1115 On going 

5 Follow up 

visits for Y2 

in service 

training 

program 

schools 

Provide support for 

schools to sustain the 

change and 

development initiated 

during the training 

year. Reactivate 

dormant schools’ 

teams to plan and 

implement new school 

projects. Attend class 

visits where teachers 

integrate ICT with 

7 Days / 

school 

5 hrs / 

follow up 

visits 

Onsite 

support / 

class visits 

122 schools 

assigned in year 

2 FDs (Amman 

First, Amman 

Second, Amman 

Third, Zarqa 

First, Zarqa 

Second, Irbid 

First, Al Tafilah, 

Al Karak, Ma’an, 

Al Jeeza, Al Salt, 

Badia North 

Included in  

In-service 

School-

based cost 

Included 

in  

In-service 

School-

based cost 

Included 

in  

In-

service 

School-

based 

cost 

122 schools 

from year 2 

In service 

training 

program  

  Completed 4 

follow up 

visits / 

school. Total 

number of 

follow up 

visits is 488. 

Total number 

of class visits 

attended is 

511. 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee 

Group 

Name 
Total 

No. of 

Females 

modern pedagogies  

and provide teachers 

with constructive 

feedback 

West, Badia 

North East, Al  

Mafraq, Al 

Koura, Bani 

Kananah, Jerash, 

and Ajloun) 

6 MOE 

trainers 

implementin

g school 

based 

training 

Provide coaching and 

QA for MoE trainers 

who were identified in 

year 1 in service 

training program and 

who are currently 

implementing school 

based training in the 7 

field directorates 

assigned during year 1 

training. 

6 

Coachin

g and 

QA 

visits / 

MOE 

trainer 

6 

rehearsal

s / FD 

8 hrs / 

Visit 

 

3 hrs/ 

rehearsal 

Coaching 

and QA 

visits, 

Rehearsal, 

Orientation 

meetings 

28 schools 

identified from 

Y1 7 FDs 

(Amman First, 

Irbid First, 

Ajloun, Zarqa 

First, Ma’an, Al 

Karak, Al 

Tafilah). 

Included in  

ToT cost 

Included 

in  

ToT cost 

Included 

in  

ToT cost 

MOE 

Trainers 

28 

MOE 

trainers 

+ 20 

new 

ones 

during 

School-

based 

training 

Not 

consistent 

Completed 4 

rehearsals 

sessions, 4 

coaching and 

QA visits, 

and 2 

orientation 

meetings    

JSP  

1 Second 

Phase/ Part 3 

This part aims to 

enable school teams in 

the following fields:  

- Modern methods of 

teaching and 

learning.  

- Management and 

discipline of 

students.  

- The optimum 

utilization of school 

resources.  

- Leadership and 

management.  

- Activating the role 

 

 

 

 

-10 days  

 

 

5 days  

 

 

5 days  

 

 

8 days  

 

 

 

 

 

30 hours  

 

 

15 hours 

 

 

15 hours  

 

 

24 hours  

 

Educational 

training and 

awareness 

workshops 

Amman, Irbid, 

Ramtha, 

Madaba, Rsaifah, 

Zarqa. 

 

$40,769.25   The 12 

schools 

teachers: 

teachers 

were 

divided into 

5 school 

teams, each 

team 

consists of 

5-8 teachers 

475 277  
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee 

Group 

Name 
Total 

No. of 

Females 

of parents and the 

local community.  

5 days  15 hours 

2 Onsite 

Support 

Onsite support aims to 

provide support and 

follow up with school 

staff in implementing 

new practices in 

schools by ensuring 

the transmission of the 

impact of education in 

schools and ensuring 

the continuity of the 

implementation of 

new practices. 

60 days  8 hours 

(5 days a 

week)   

Onsite 

Support  

Amman, Irbid, 

Ramtha, 

Madaba, Rsaifah, 

Zarqa. 

$141,680   All school 

staff  

612 340 The onsite 

support was 

conducted by 

1 or 2 or 3 

trainers based 

on the 

situation, the 

period and 

challenges in 

each school. 

3 Onsite 

Support  

Principal coaching and 

support 

  Onsite 

support 

Amman, Irbid, 

Ramtha, 

Madaba, Rsaifah, 

Zarqa 

$13,662   Principals 12 6  

4 Onsite 

support  

Onsite Mentoring and 

support in the schools 

third semester-3 

schools of 2010 

  Onsite 

support 

Aqaba $2,277   Principals 3 2  

Component 4.3:JEI Strengthened Monitoring and Evaluation of the JEI 

1 Ten Steps to 

Results 

Based M&E 

JEI conducted a two 

days internal training, 

the training from 16-

17 Nov 2011. 

Participants from 

different departments 

in JEI (Project 

Management, Admin 

and Finance, Research 

and Innovation). 

The course was the 

first in Arabic 

language and it 

2 days 16 hours Group Amman/The 

Children 

Museum of 

Jordan 

2,470 - 1,530 JEI 12 7 The details of 

the training 

were shared 

with ERSP/ 

Creative’s 

home office 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee 

Group 

Name 
Total 

No. of 

Females 

focused on designing a 

result-based M&E 

system.  

2 Writing 

Effective 

Evaluation 

Reports 

The course focuses on 

optimal methods for 

reporting evaluation 

findings and sharing 

data. Three main 

topics included: report 

writing, using 

technology to 

graphically displaying 

evaluation findings, 

and sharing findings 

beyond the delivery of 

a final report.  

2 days 16  Group Amman/Queen 

Rania Teachers 

Academy 

5,985 2,500 -- JEI 13 8 The training 

was delivered 

by an 

international 

consultant; 

the travel cost 

includes the 

ticket, per 

dim and 

accommodati

on. 
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Project management 

H. Field Trips 

Date Details  

Component 1.1: ECE 

14,15,16,17,20,22,

24,23,27,28- Nov- 

11 

Delivered opening ceremonies packages to (Amman 2,4,5, Irbid 2,3, Kora, 

AlQaser,South Mazar, Karak, NW Badieh, NE Badieh,Bani Kinana, Jiza, 

Madaba,Thiban, Jarash and Salt directorates) to support schools to conduct 

opening ceremonies. 

1,4,5,6,7,8-Dec-11 

Delivered opening ceremonies packages to ( Mugar,amman3, South Shoneh, 

Tafila, Busaira, South Badieh, Petra, Maan and Aqaba) to support schools to 

conduct opening ceremonies. 

11,14,20.2-Dec-11 

Visited six newly renovated KGs (, Al Nuaimeh/Irbid2, Alaliah/Salt, 

AlMarqeb/Amman4, Hai Al Karama/NW Badiah, AlArqam/Bin 

AlArqam/Amman3 Hafsa Bint Omar/Amman2,) to ensure proper 

implementation of the PI program.  

6,11,14,20.21-Dec-

11 

Conducted KG opening ceremonies at (Al Taibeh Sec/Irbid3, Al Nuaimeh 

/Irbid2,Alaliah/Salt,AlMarqeb/Amman4, Hai Al Karama/NW Badiah , 

AlArqam/Bin AlArqam/Amman3 Hafsa Bint Omar/Amman2,). 

6-Dec-11 Conducted a meeting with all the Volunteers at Al Taibeh Sec. School / Irbid 3 

15,18,22 Dec 2011 
Mentored a supervisor at North, Central and South Directorates using the 

Supervision Tool. 

18-Dec-11 
Conducted a meeting with 3 KG classroom’s teachers at Ein Ghazal School / 

Russaifa, to provide them with technical support. 

Component 1.2: ECE/ KG Renovation & Furnishing 

Oct-11 Supervised the renovation works for cluster 4 (a, b, and c) 

Nov-11 Supervised the renovation works for cluster 4 (b, and c) 

Dec-11 Complete Furnishing all Cluster 4 KGs (40) and 4 ECE centers 

Component 2.1 YTC/ MIS 

4-Dec-11 Middle Region HS identification workshop in Ein Jaloot School (collect data 

from teachers by HS tool). 

6-Dec-11 Northern Region HS identification workshop in Al Husun School (collect data 

from teachers by HS tool). 

8-Dec-11 Southern Region HS identification workshop in Maan comprehensive school 

(collect data from teachers by HS tool). 

20-Dec-11 ERSP to collect data from the Hashemite University students sample using the 

Tracer Study tools. 

Component 2.2: YTC / STC 

20,21,22,23,24 - 

Nov -11 

Visited 6 STC schools at the center region to carry out the pre-evaluation study.   

20 ,21,22,23 

24Nov-11 

Implementation of the Pre-Evaluation Tool in 5 schools in Southern Ghor, Al 

Qaser and Al Karak Directorates. 

27,28,29,30-Nov-

11 

Attend STC session at school in Al Qaser Directorate. 

Meetings in Southern Ghor, Al Qaser and Al Karak Directorates to follow up 

on the mentoring plans. 

4,5,6,7,8-Dec-11 7 visits to Amman 1 directorate schools to attend career pathway sessions.  

2 visits to Ean Albasha directorate schools to attend career pathway session.  

2 visits to Mouagare directorate schools to attend career pathway sessions. 

4 ,5,6,7,8-Dec-11 3 visits to Southern Ghor Directorate schools to attend STC sessions. 

3 visits to Al Qaser Directorate schools to attend STC sessions. 

2 visits to Al Karak Directorate schools to attend STC sessions. 
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20 Nov -22 Dec-11  17 visits to 14 schools in Irbid 2 Directorate to attend STC sessions. 

17 visits to 15 schools in Bani kanana to attend STC sessions. 

11 visits to 7 schools in Ramtha to attend the STC sessions.  

11 ,12,13,14,15-

Dec-11 

2 visits to Southern Ghor Directorate schools to attend STC sessions. 

2 visits to Al Qaser Directorate schools to attend STC sessions.  

4 visits to Al Karak Directorate schools to attend STC sessions.  

11,12,13,14,15-

Dec-11  

7 visits to Amman 3 Directorate schools were done to attend career pathway 

sessions. 

2 visits to Ean Albasha Directorate schools to attend career pathway sessions.  

1 visits to Amman 1 Directorate schools to attend career pathway sessions. 

1 visits to Mouagare Directorate schools to attend career pathway sessions. 

18,19,20,21,22-

Dec-11 

1 visits to Southern Ghor Directorate schools to attend STC sessions. 

4 visits to Al Qaser Directorate schools to attend STC sessions. 

4 visits to Al Karak Directorate schools to attend STC sessions. 

18,19,20,21,22-

Dec-11 

3 visits to Ean Albasha Directorate schools to attend career pathway sessions.  

2 visits to Jeaza Directorate schools to attend career pathway sessions. 

One visit to amman1 Directorate schools to attend career pathway sessions. 

Component 2.3: YTC / LS 

23,24,25,26,27-

Oct-11 

3 visits to Al Qaser Directorate schools to attend LStS sessions. 

2 visits to Petra Directorate schools to attend LStS sessions. 

3 visits to Ma’an Directorate schools to attend LStS sessions. 

4,5,6,7,8-Dec-11 2 visit to Zarqa Directorate schools to attend LSTS sessions.  

One visit to Alresaifeh Directorate schools to attend LSTS sessions.  

11,12,13,14,15-

Dec-11 

3 visit to Madaba Directorate schools to attend LSTS sessions.  

 One visit to Zarqa Directorate schools to attend LSTS sessions.  

15-Dec-11  1 visit to Petra Directorate schools to attend LStS sessions. 

18,19,20,21,22-

Dec-11 

One visit to Dair alla Directorate schools to attend LSTS sessions.  

YTC/LS/ Renovation  

Oct-11 Supervised the renovation works for the sport playground (Cluster 2). 

Nov-11 Supervised the renovation works for the sport playground (Cluster 2). 

Dec-11 Supervised the renovation works for the sport playground (Cluster 2). 

Component 3: PD 

3-Oct-11 QA field trips to Amman First and Amman Third FDs for pre service teachers 

training locations. 

5-Oct-11 QA field trips to Al Salt FD for pre service teachers training location. 

11-Oct-11 QA field trip to Al Mafraq FD for TOT training location. 

12-Oct-11 QA field trips to Al Qaser and Mazar South FDs for pre service teachers 

training locations. 

14-Nov-11 A field trip to the schools participating in the in service training program at 

Zarqa Second FD with the Head of Supervision Department Mr.Mazen Al 

Momani to solve the problems of 3 schools not attending the in service training. 

4-Dec-11 A training coordination field trip by the PD team liaison officer to Al 

Amereyyah Coed Primary School to replace Manja Secondary School for Girls 

who refused to attend the in service training in Al Jeeza FD. 

7-Dec-11 QA field trip to Zarqa Second FD for in service teachers training location. 

12-Dec-11 QA field trips to Amman First, and Jerash FDs for in service teachers training 

locations. 

13-Dec-11 QA field trips to Al Ramtha, and Mazar South FDs for in service teachers 

training locations. 

14-Dec-11 QA field trips to Irbid Third, and North Ghore FDs for in service teachers 

training locations. 

15-Dec-11 QA field trips to Al Mafraq FD, Irbid Second, and Al Qaser FDs for in service 
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teachers training locations. 

20-Dec-11 QA field trips to Ma’an, Amman Third, and Irbid First FDs for in service 

teachers training locations. 

21-Dec-11 QA field trips to Ain Al Basha, Madaba, Al Mafraq, Badia North East, and 

Amman First FDs for in service teachers training locations. 

22-Dec-11 QA field trips to Bani Kananah, Der Allah, and Al Koura FDs for in service 

teachers training locations. 

27-Dec-11 QA field trip to Irbid Third FD for in service teachers training location. 

28-Dec-11 QA field trip to Badia North West FD for in service teachers training location. 

JSP 

30-Oct-11 Three site visits were conducted by Mr. Mohamamd Hourani/ ASK and Dr. 

Eileen St. George/ Creative to Madaba, Othman Bin Affan Sahab and Um Qsair 

w Al Muqabaleen schools to follow- up on school issues, successes and 

challenges closely. 

31-Oct-11 A meeting was held at ASK offices with CMP (Ms. Samah Qsous), CDM (Eng. 

Tareq Jaloudi and Eng. Mira Halaseh) and with Creative (Dr. Eileen) presence. 

The meeting was devoted to follow up on furniture issue. 

16-Nov-11 A visit was paid to the 8th area school in Aqaba with the presence of Ms. Susan 

Ayari and Ms. Nour Abu Al Ragheb from USAID and Mr. Hourani from ASK 

to ensure things are going very well at school. 

16-Nov-11 A visit was paid to Al Karameh School Aqaba by Mr. Mohammad Hourani 

from ASK for discussion, feedback and to see the development of school 

achieved till the moment. 

Component 4: Data Use 

None  

 

I. Consultants  

Dates  Name of Consultant Activity & Deliverables 

Component 2.2: YTC/ STC 

25-Sep-11 to 25 –

July -12 

Linda Sabarini  STC assessment tools(Pre-Post surveys) 

LSTS assessment tool, FGD tools for 

parents, coaches and students  

-QA tool for STC 

- STC tracer study tool  

Component 4.3: Strengthening M&E of the JEIEI Strengthened Monitoring and Evaluation of the JEI 

7-8-Dec-11 Ann Doucette from The 

Evaluators’ Institute 

The consultant delivered a two days training 

for the JEI. It was attended by the CEO, 

M&E staff, and 7 project managers. The 

focus of the training was on writing effective 

evaluation reports. 
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Annexes 
 

Annex 1: Quarterly Report Detailed Activity Matrix 
 

The Year 3, Quarter 2 Detailed Activity Matrix for all components is attached.  

 

Annex 2: Samples of the most distinctive projects in JSP Schools   

 Samples of some of the most distinctive projects implemented to date include:    
o “Combat Smoking” Project at Othman Bin Affan Sahab School where 10 students quit 

smoking and will act as mentors helping their colleagues to get rid of smoking.  

o “The Electronic Library” Project at Othman Bin Affan Sahab School where teachers and 

students cooperated to collect electronic lessons, movies and books in order benefit themselves. 

o “Activating the Role of Drama in the Educational Process” project at Al Qadesiah Tabarbour 

School was implemented. A lesson titled “Bees life cycle” was converted into a useful, 

interesting drama by students, biology teacher, other two teachers to be performed to all Al 

Qadesiah Tabrbour School’s students.   

o “The Mushroom Project” is an ongoing fundraising project that implemented at Al Qadesiah 

Ein Al Basha School. The project is an incubator to plant Mushroom in a special section inside 

the school and then the crop will be sold to the local community in order to obtain funds to be 

used to fund other school activities.  

o  “Forming the technology team inside Dahiet Al Ameer Hassan School” Project supervising, 

designing and preparing electronic lessons and presentations inside the schools.  

o “The 1000 Books” project at Jabal Tareq School where students and teachers cooperated to 

prepare their 1000 books school’s library.  

o “The Paper Recycling” project at Al Qadesiah Ein Al Basha School which aims to preserve the 

environment.   

o “The Bazaars and Exhibitions” projects conducted at Al Qadesiah Ein Al Bash, Al Qadesiah 

Tabrbour and Maimouna Bint Al Hareth schools in Ramtha.   

o Schools are preparing guides on the use of the different spaces and facilities in the school to 

optimize the utilization of school resources program 

 Beyond the planned projects developed during training with ERSP, schools independently 

formed plans and adopted additional initiatives at 12 schools.  Below are  some of the most 

distinctive ones:  
o “The perfect teacher competition” at Othman Bin Affan/ Sahab School.  

o Delivering Enrichment lessons for weak students in Math and English in Othman school in 

Irbid1. 

o An educational consortium was formed in Maimouna School in cooperation with local 

community members to follow up on school needs. 

o Voluntary works like providing the school with water in Othman school in Amman 3. 

o Implementing a student discipline projects as a competition between students and parents on 

periodic basis to minimize the gap between the local community and the school in Aisha school 

in Rsaifah.  

o Implementing a competition and drama based lessons in the multipurpose room as a model for 

their colleagues in Al Qadesiah Tabrbour and Aysha Bint Abi Bakr schools. 

o “Shukran, Thank You” appreciation initiative at Al Qadesiah Tabarbour School.    

o “The book initiative” at Jabal Tareq Zarqa School.   

o “Activating the Electronic Educational Process” initiative done by Ms. Hiba Mansour who 

developed electronic lessons that were implemented as well to the directorate resulting in her 

being honored by the directorate because of her excellent initiative.  

o “ Let’s all read “ initiative which was implemented at Jabal Tareq Zarqa school where senior 

students volunteered to teach and help other classes (3rd and 4th ) practicing and reading new 

books.  

o “ICT Utilization” initiatives which aims to activate the use of computer technology and the 

interactive smart boards by teachers and students at the 12 schools. 
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o “Feena Kheer” initiative at Abdulmenem Riyadh School which aims to promote the positive 

culture inside the school by trying to maintain a high level of hygiene.  

o “Teacher and Student of the Month” initiative at Aysha Bint Abi Bakr School.  

o Creating an innovative solution at Al Qadesiah Tabarbour School to control the problem of 

students drop out from classes through the allocation of special cards to be distributed by 

teachers to students who need to leave the classroom to go to the nursing room, teachers’ room, 

bathrooms ...etc. 


